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I. HEADING
Date:

Subject:

From:

To:

HuowroIroownx R

POLREP: #6

7

) S 8459

POLLUTION REPORT

January 7, 2000

Sauget Area 2, Site Q, Cahokia, St. Clair County,
Illinois

Kevin Turner, U.S. EPA On-Scene Coordinator,
Region 5

Mould, U.S. EPA, OSWER, Washington, DC

Karl, Chief, BEmergency Response Branch
Faryan, Chief, Emergency Response Section IT
Messenger, Chief, Emergency Enforcement Section
Narsete, Office of Public Affairs

Kirby, Office of Regional Council

McAteer, RPM, Remedial Regponse Branch
Smith, CO, Acquisition and Assistance Branch
Everetts, Illinois EPA

Morin, Illinois EPA

Davis, Illinois DNR

Miller, Illinois EPA

Fund Lead Removal

IX. BACKGROUND

Site No: 05XX
CERCLIS No: I

Task Ordexr No: 0047
LD000605790 Response Authority: CERCLA

NPL Status: Non NPL
State Notification: 10/21/98
Start Date: 10/18/98 Demobilization Date: N/A
{ Completion Date: N/A Status of Action Memorandum:

Signed 09/24/99

ITI. SITE DESCRIPTION

A. Incident Category: Former waste disposal site
B. Site Location: 70 Cargill Road

Cahokia, Illinois 62206

Site Latitude: 38°34'93.5"
Site Longitude: 90°12'0,6"
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1. Site description:
See initial Pollution Report for site background.

2. Description of threat:

See initial Pollution Report for description of threat.

C. Prelimipnary Assessment/Site Inspection Results

See initial Pollution Report for Preliminary Assessment.
IV. RESPONSE INFORMATION
A. gituatiop

1. Current situation:

Four areags have been excavated to date based on visual
obgervations, ariel photographs and the magnetic locator.
Excavation in the fourth area is presently underway. The fixation
of lead in all current excavated s80il exceeding the D008 limits
has been completed. Analytical results of the treated scil have
all been well below the 40 CFR 261.24 D008 limit of 5.0 mg/L for
lead. Only PCBs remain in soil onsite. Loading of rail cars with
contaminated soil is currently under way. A total of eighteen
railcars have been filled to date.

Excavation of another area will begin once the fourth area has
been completed. This area was designated based on inforwation
provided by a local source.

2. Removal activities to date:

Approximatley 900 drums have been removed from the site to date.
Contaminated soil from the excavation isgs staged on the property
and is presently being offloaded to rail cars.

3. Enforcement:

Cost recovery actions are pending.

B, Planned Removal Actions

. Excavate drums and bulk waste from Area-04.

. Continue hauling soil to railcars for off-site disposal.
. Identify potentially new areas using the magnotometer.

. Soil sampling throughout the area

® .
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C. Next

Continue to identify and excavate drumg and contaminated soil.
Continue to load rail cars for off site disposal.

D. Key Issues

. Determine the waste characteristicg of any new waste
excavated.

- Determine the extent of contamination on site

v. COSTS

Total Cleanup Contractor {e.qg, ERRS) Costs $460,000.00

START $40,000.00
U.S. EPA $23,000.00
TOTAL SITE COST | 523 0
Project Ceiling $2,400,000.00

Project Funds Remaining (percentage) 79%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time thig report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

P R e e e e
VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Transportation Treatment Disposal

PCB So1l 1836 tong Gondola Rail Lead Landfill
Cars Fixation

Drums (crushed) 845 Gondola Rail N/A Landfill
Cars



